
Water Column Injury Ephemeral Data Collections: 

Deepwater Horizon Oil Spill (DWHOS) 


Plan for Adaptive Water Column NOAA-NRDA Sampling (PAWNNS) 

Cruise Plan - American Diver 1 


Original Plan: July 17, 2010 

AMMENDED: July 27, 2010 


Prepared by: Debbie French-McCay (ASA) 

Reviewed by: Laura Riege (Entrix) and Robert Mulcahy (CSA) 


Proposed Cruise dates: July 17, 2010 - July24, 2010 

Revised Cruise dates: July 29, 2010 - Aug 6, 2010 


After some delay related to equipment needs and logistics, American Diver sailed on 20 July 

2010. On 21 July, 2010, the American Diver returned to port due to failure of the winch and 

generators, making sampling infeasible. The American Diver docked in Port Fourchon on the 

morning of22 July, 2010 for repairs. Due to impending tropical stonn conditions, American 

Diver was moved on 23 July 2010 to Smi Co-East Yard in Berwick, LA. Samples were picked 

up 23 July in Berwick and sent to laboratories along with chain of custody, as outlined in the 

plan. 


The unanticipated return to port resulted in an interruption of the scientific schedule and 

sampling program. The Water Column Technical Working Group Lead, Dr. Deborah French 

McCay, requested that the cruise be rescheduled for 29 July to 6 August, 2010. 


EquipmentlPersonnel needs: 


Changes in crew and personnel are as follows. The Chief Scientist, Dr. Jim Payne, is unable to 

sail on the revised schedule due to other obligations. Dr. Cabell Davis will replace him as Chief 

Scientist. Erik Quiroz (T AMU), who was to perform the Winklers, will not be able to sail on the 

second trip as well. 


Additional water sample bottles (16 4-L amber glass) will be required from the Houma 

Command Center. 


Vessel: 

All operations will be completed on the American Diver. 


Safety Plan: 

A full operations and safety plan was included in the original study plan. There are no changes to 

the safety plan beyond the amendment to the cruise dates. 
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Estimated Costs: 

The following additional costs are anticipated for the additional cruise days: 

Amendment Costs Hrs/DayslTrips Day Rate Total 
Labor (d~ys): 
C. Davis 10 $2,000 $20000 
M. Sutor and 2 techs 10 $2400 $24000 
CNES technician 10 $800 $8000 
Data Manager 10 jl,OOO $10000 
Deck Hand 10 _$1 000 $10000 
Navigation Tech (Cochran / CSA TO) 10 $3,310 $33 100 
Entrix Staff (invoiced separately) 7 $0 $0 
CSA Labor 100 $175 $17 500 
Other Labor (Seabird, Aquatec) 
estimated 1 $10,000 $10000 
Mise Costs Sample Handling 1 $10000 $10000 
Equipment Rental: $0 
Hydro-winch (Aquatech Lease / CSA 
TO) 10 $500 $5000 
Generators 10 $500 $5000 
Fathometers (CSA Lease / CSA TO) 10 $420 $4200 
Navigation / Metered Block 10 $650 $6,500 
Sat Communications System 1 $10000 $10000 
CTD and rosette (CSA Lease) 10 $960 $9600 
CDOM Eco Fluorometer 10 $400 $4,000 
Additional Travel (trips) 2 $1 200 $2,400 
TOTAL $189 300 

Days/Trips based on 2/dys Mob, 7dys Fid, 1dy 
demobilization 
Labor is estimated cost and hours 
Vessel Costs for field and standby not included 
Standby costs for Equipment between Cruises is not included 

2 



Water Column Injury Ephemeral Data Collectious: 

Deepwater Horizon Oil Spill (DWHOS) 


Plan for Adaptive Water Column NOAA-NRDA Sampling (PA WNNS) 

Cruise Plan - American Diver 1 


Original Plan: July 17, 2010 

AMMENDED: July 27, 2010 


Approvals 

Approval of this work plan is for the purposes ofobtaining data for the Natural Resource 
Damage Assessment. Parties each reserve its right to produce its own independent interpretation 
and analysis of any data collected pursuant to this work plan. 

~I 
Federal Trustee Representative Date 

BP NRDA Representative Date 

___=_~rustee Representative Date 

3 




