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Human Use Projects
 

Angel Island Foot Trail Enhancement (Lead Agency: CDPR) 


Project Overview 
This project involves the construction of stairways, walkways, and trail improvements to 
enhance public access to beaches on Angel Island that were closed to the public because of the 
oil spill. 

Stairs to Perle's Beach. 
Project Status 
The Quarry Beach access has been completed. The additional work needed on the trail leading 
to the Perle's Beach stairs as well as stabilization at the top of the stairs will be performed 
pending the scheduling of other work in the area. 

ADA ramp construction at Quarry Beach. 

Funding 
Approved project budget: $180,000 

Funds allocated in FY 2002: $180,000 

Funds allocated in FY 2003: $0 
Funds allocated in FY 2004: $0 
Funds allocated in FY 2005: $0 
Funds allocated in FY 2006: $0 
Funds allocated in FY 2007: $0 
Funds spent to date: $162,536 
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Crissy Field Habitat Stewardship Program (Lead Agency: NPS) 

Project Overview 
This project consists of developing and operating a 4-year public stewardship and biological 
monitoring program whereby staff and participants will visually and quantitatively measure the 
biological and physical changes of the newly restored habitats and participate in a variety of 
habitat restoration activities. Specifically, the Cape Mohican funds will support an Ecologist, as 
the Stewardship and Monitoring Program Coordinator, a Restoration and Public Programs 
Coordinator, a Field Monitoring Coordinator, and career development internships. 

Project Status 
Cape Mohican funds that had been used to support a four-year stewardship and monitoring 
program at Crissy Field have been nearly expended. Remaining funds are being used to support 
one career development internship at Crissy Field. In FY07, this position assisted with water 
quality monitoring and stewardship activities at Crissy Field.  Stewardship activities included 
volunteer coordination, exotic plant removal, planting and seeding to enhance restored areas, 
fence repair, and trash and debris removal from the restored marsh.  Funds were also used to 
support NPS maintenance personnel in replacing dilapidated post and cable fencing around 
sensitive dunes. 
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Funding 
Approved project budget: $850,000 
Funds allocated in FY02 $200,653 
Funds allocated in FY03 $215,330 
Funds allocated in FY04 $213,143 
Funds allocated in FY05 $220,874 
Funds allocated in FY06 $0 
Funds allocated in FY07 $0 
Funds spent to date: $847,621 
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 Cape Mohican 
Financial Summary ─ January 2008 

Funds from Settlement $3,625,000 
Interest earnings (as of 1/16/08) $674,664 

Total  $4,299,664 

Project funds allocated through FY2007: 
Shorebird Habitat Protection (NPS) $23,500 
California Least Tern Habitat (USFWS) $141,000 
Restoration of Shorebird Foraging Habitat/Cordgrass (USFWS)  $246,000 
Farallon Seabird Restoration (USFWS) $161,888 
Pacific Herring Spawning Habitat Enhancement (CDFG) $440,500 
Wetland Restoration at Pier 98 (CDFG)     $121,496 
Steelhead Stream Habitat Enhancement (CDFG)  $40,000 
Giacomini Coastal Wetlands Restoration (NPS) $435,000 
Sandy Beach Habitat Restoration at PRNS (NPS) $330,000 
Protection of Duxbury Reef through Education (NOAA) $270,000 
Angel Island Foot Trail Enhancement (CDPR)        $180,000 
Crissy Field Habitat Stewardship Program (NPS) $850,000 
Total $3,239,384 

Administrative funds disbursed for restoration planning 
and council activities through FY2007: 

National Park Service $204,000* 
U. S. Fish and Wildlife Service $51,500 
National Oceanic and Atmospheric Administration $69,800 
California Department of Fish and Game $94,174** 
California Department of Parks and Recreation $8,000 
Total $427,474 

Remaining (Unallocated) funds: $632,806 

_____________ 
* Includes $146,000 for development of RP/EA under contract to Harding 

Lawson/ESE. 

** Includes $8,874 for newspaper reimbursement and $20,000 for land appraisal.  
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